

# Exhibit to Agenda Item #1

Board Finance & Audit Committee Meeting  
Tuesday, February 27, 2018, scheduled to begin at 5:30 p.m.  
Customer Service Center, Rubicon Room

Powering forward. Together.



# Requested Action

Approve Contract Change No. 05 to Contract No. 4500086157 with DREYFUSS & BLACKFORD ARCHITECTS to incorporate additional services and increase the contract amount by \$673,195 from \$5,261,867 to \$5,935,062.


# Reason for Contract Change

This Contract provides architectural and engineering design services for SMUD Headquarters Building Renovation Project.

This Contract Change No. 5 is necessary to authorize DREYFUSS & BLACKFORD ARCHITECTS to provide revised plans and specifications in accordance with the approved Value Engineering list and to perform necessary coordination with the City plan checkers regarding changes made during the completion of the Value Engineering process.

# Prior Contract Changes

- Change 1: Analysis of HQ design options
- Change 2: Complete core expansion design
- Change 3: Additional PCB testing and design/re-design
- Change 4: Modify demo and abatement specifications and support value engineering design modifications
- Pending Change 5: Value Engineering design modifications



# Requested Action

Approve Contract Change No. 05 to Contract No. 4500086157 with DREYFUSS & BLACKFORD ARCHITECTS to incorporate additional services and increase the contract amount by \$673,195 from \$5,261,867 to \$5,935,062.