

Exhibit to Agenda Item #7

Discuss approving Contract Change No. 3 to extend the term from March 20, 2026, to December 31, 2026, for each of the following contracts for Urban Civil Annual Construction Services: Contract No. 4600001722 with **Arrow Construction**, Contract No. 4600001723 with **Syblon Reid**, and Contract No. 4600001725 with **Teichert Energy & Utilities Group, Inc. dba Teichert Utilities** (collectively, the **Contracts**), and approve an increase of \$53 million as an aggregate not-to-exceed amount across the three **Contracts**, moving from a total aggregate not-to-exceed amount across the three **Contracts** from \$24 million to \$83 million.

Board Finance & Audit Committee and Special SMUD Board of Directors Meeting
Tuesday, May 13, 2025, scheduled to begin at 6:00 p.m.
SMUD Headquarters Building, Auditorium

Background

Contracts were originally awarded on a competitive best value basis, in March 2023 for the period from March 20, 2023, to March 20, 2026, for a not-to-exceed amount of \$8 million each. The Contracts provide qualified contractors to assist SMUD by performing construction services for both planned and unplanned projects located in the Sacramento Metropolitan area.

- Contract No. 4600001722, Arrow Construction
- Contract No. 4600001723, Syblon Reid
- Contract No. 4600001725, Teichert Utilities



22nd Street Trenching

Business Need

- Funded -> Zero-Dollar NTE Aggregate Contracts will enable flexibility with Task Authorization allocation among 3 incumbent contractors
- Proposed \$53 million increase in funding and term extension will carry SMUD through 2026 for time-sensitive projects with compressed schedules
- This funding will specifically support Station J 115kV line installment and the 21kV underground distribution lines that will support the new developments throughout the Railyards (Kaiser Hospital, Republic FC Soccer Stadium)



Station G