
Exhibit to Agenda Item #2
Accept the monitoring report for Strategic Direction SD-14, System 
Enhancement.

Board Finance & Audit Committee and Special SMUD Board of Directors Meeting
Tuesday, August 15, 2023, scheduled to begin at 6:00 p.m.
SMUD Headquarters Building, Auditorium



SD-14, System Enhancement  
Policy Key Elements

Board Finance & Audit Committee and Special SMUD Board of Directors Meeting

• Applies to power lines below 69kV
• SMUD commits up to ½ of 1% of annual gross electrical sales revenues  

pending meeting financial targets & annual budget approval process
• Funding is for the relocation or underground placement of SMUD facilities
• Uncommitted funds from any given year are not carried over to future years
• Communications facilities within project boundaries must also be relocated or  

placed underground
• Local agency obtains and provides SMUD all necessary easements
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SD-14, System Enhancement 
2020 Board Decision

Board Finance & Audit Committee and Special SMUD Board of Directors Meeting

• On June 9, 2020, the Board approved Resolution No. 20-06-03

 Suspend funding of new projects for 2020, 2021, and 2022

 Continue to fund previously committed projects under the Policy
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SD-14, System Enhancement  
2022 Projects and Key Activities

Board Finance & Audit Committee and Special SMUD Board of Directors Meeting

• Three committed projects in progress
• Total budget $2,857K;  total spend = $3.3K
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Local 
Jurisdiction

Ward
# Project Title and Scope SMUD 

Estimate

2022 
Project 
Budget

2022 
Project 
Spend

Project Status

Sacramento 
County 1

Greenback Lane Improvements 
from Chestnut to Folsom City Limit 

(0.8 mile)
$1,000K $0 $0

Design in 2024; 
Construction in 

2025

City of Citrus 
Heights 1

Auburn Blvd. 
from Rush Park to I-80

(0.75 mile)
$2,900K $2,100K (a) $3.3K

Design in 2023; 
Construction in 

2025

City of Elk 
Grove 2 & 4

Elk Grove Blvd. 
from Waterman to School St.

(0.5 mile)
$1,500K $757K (a) $0

Design in 2023; 
Construction in 

2025

(a) The original schedule called for the project construction to start in 2022; however, the local jurisdiction 
deferred construction to later years.



Conclusion and Requested Action

Board Finance & Audit Committee and Special SMUD Board of Directors Meeting

• In 2022, SMUD was in full compliance with SD-14, System  Enhancement

• Request that the Board accept the 2022 monitoring report
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Board Finance & Audit Committee and Special SMUD Board of Directors MeetingAugust 15, 2023 6

Questions?
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